Contract Actions

Issue FIS User
Contract# Action# ACQR# Title Office Status Cd Curr CCD | EXEC (P) | EXEC (A)
GROUNDWATER TREATABILITY STUDY, HUNTERS POINT SW:
N6247306D2201 0001 27099|SHIPYARD, SAN FRANCISCO, CA BRAC Closed |G 01/31/2009| 11/15/2005| 11/15/2005|
PARCEL B, D, & E-2 DRAFT FS; CONTINGENCY RESPONSE, SW:
N6247306D2201 0003 0|HPS BRAC Closed |G 04/27/2009| 01/18/2006| 01/19/2006|
SW:
N6247306D2201 0004 0|SITE 27 REMEDIAL ACTIONS, MOFFETT FIELD BRAC Closed |G 12/31/2010| 03/01/2006| 03/01/20086,
O&M OF SITE 1 SEEP EFFLUENT SYSTEM AND SITE 3
GROUNDWATER TREATMENT PLANT, NAVAL FUEL DEPOT,  [SW:
N6247306D2201 0005 38542|POINT MOLATE, RICHMOND, CA BRAC Closed |G 09/29/2008| 03/20/2006| 03/15/2006
SW:
N6247306D2201 0006 38913|BASEWIDE RADIOLOGICAL SUPPORT, HPS, SF BRAC Closed |G 08/31/2009| 04/03/2006| 03/28/2006|
SW:
N6247306D2201 0007 0|ENV RESTORATION OF IR SITE 11, 11B, UST CLUSTER 1&2, CL|BRAC Closed |G 08/20/2010| 03/20/2006| 03/17/2006
Radiological Survey Sites 1, 2 and 32 at Alameda Point, Alameda, [SW:
N6247306D2201 0008 37876[CA BRAC Closed |G 07/29/2008| 03/21/2006| 03/21/2006|
REMEDIAL ACTIVITIES FOR OPERABLE UNIT 5/IR-02 AND SITE
25 AT ALAMEDA POINT (NAVAL AIR STATION) AND FISCA, SW:
N6247306D2201 0011 42564|ALAMEDA, CALIFORNIA. BRAC Closed |G 03/31/2011| 04/26/2006| 04/26/2006|
Pre-Design Data Gap Sampling at Operable Units 1, 2A, & 2B, SW:
N6247306D2201 0012 41722|Alameda Point, Alameda, CA BRAC Closed |G 07/30/2010| 05/01/2006| 05/01/2006|
TCRA FOR RADIUM 226 IR SITES 1, 2, AND 32 AT ALAMEDA SW:
N6247306D2201 0015 47796|POINT BRAC Closed |G 11/29/2007| 05/30/2006| 05/30/2006,
Perform report preparation and technical support associated with
installation restoration sites 14,26 and 28 at former naval air station, |SW:
N6247306D2201 0017 66522|moffeet field. BRAC Closed |G 09/15/2009| 07/13/2006| 07/14/2006
Perform petroleum site characterization, remediation and associated
documentation at former naval air station Moffett Field, Mountain SW:
N6247306D2201 0018 66715|View, CA. BRAC Closed |G 09/18/2008| 07/14/2006| 07/14/2006
ZVI TREATABLILITY STUDY FOR GROUNDWATER TREATMENT|SW:
N6247306D2201 0020 73741|0U-2B, ALAMEDA, CA BRAC Closed |G 12/08/2010| 09/25/2006| 09/25/2008
BASEWIDE RADIOLOGICAL SUPPORT AT NAVAL STATION SW:
N6247306D2201 0021 82168/ TREASURE ISLAND, SAN FRANCISCO, CALIFORNIA BRAC Closed |G 04/02/2009| 09/28/2006| 09/28/2006|
SW:
N6247306D2201 0028 66717|0OU-2C TCRA, Alameda BRAC Closed |G 08/31/2009| 11/17/2006| 11/17/2006
NON TIME-CRITICAL REMOVAL ACTION (NTCRA) BUILDING
742, FORMER DEGREASING PLANT INVESTIGATION AREA C2,
MARE ISLAND NAVAL SHIPYARD, VALLEJO, CALIFORNIA SW:
N6247307D3211 0004 584870 BRAC Closed |G 05/31/2012] 01/31/2008| 01/29/2008|
INLAND AREA HISTORICAL RADIOLOGICAL ASSESSMENT AT
NAVAL WEAPONS STATION SEAL BEACH DETACHMENT AT
CONCORD, CA SW:
N6247307D3211 0005 603902 BRAC Closed |G 06/29/2010| 03/11/2008| 03/11/2008|
OU-5 GW RA CONSTRUCTION COMPLETION REPORT SW:
N6247307D3211 0007 566043 OPERABLE UNIT 5/IR-02 AT ALAMEDA POINT, ALAMEDA, CA  [BRAC Closed |G 03/31/2013| 07/02/2008| 07/02/2008|
SW:
N6247307D3211 0009 783380|Petroleum Sites Sampling and Removal Actions, Moffett BRAC Closed |G 04/15/2013| 09/17/2008| 09/17/2008
SITE 5 & 10 STORM & SEWER LINES RAD REMOVAL AT SW:
N6247307D3211 0016 566016{ALAMEDA POINT BRAC Closed |G 12/31/2011| 09/25/2008] 09/25/2008
Basewide Radiological Support at Hunters Point Shipyard, San SW:
N6247307D3211 0018 983881|Francisco, CA BRAC Closed |G 03/03/2012] 04/15/2009| 04/20/2009
Basewide Radiological Support, Hunters Point Shipyard, San SW:
N6247307D3211 0019 1099642|Francisco, CA BRAC Closed |G 06/30/2010| 06/04/2009| 06/03/2009




SUPPLEMENTAL DATA INVESTIGATION AT OPERABLE UNITS [SW:
N6247307D3211 0022 1122845|2A AND 2B AT ALAMEDA POINT, ALAMEDA, CA BRAC Closed |G 12/01/2011| 07/28/2009| 07/28/2009
LABORATORY SUPPORT DURING REMEDIAL ACTION FOR
SEDIMENT AT INSTALLATION RESTORATION (IR) SITE 17, SW:
N6247307D3211 0024 1224934|SEAPLANE LAGOON AT ALAMEDA POINT, ALAMEDA, CA BRAC Closed |G 04/28/2011| 09/04/2009| 09/04/2009
SW:
N6247307D3211 0025 1395716|Field Work to Support Remedial Action at Site 27, Moffett Field, CA [BRAC Closed |G 03/27/2012] 03/31/2010| 04/06/2010|
PARCEL C RADIOLOGICAL REMEDIATION AND SUPPORT AT
HUNTERS POINT SHIPYARD, SAN FRANCISCO, CA SW: Active/BO
N6247310D0809 0002 1468860 BRAC D G 07/30/2016| 06/23/2010| 06/23/2010|
IR SITE 24 REMEDIAL DESIGN AND REMEDIAL ACTION AT
ALAMEDA POINT, ALAMEDA, CALIFORNIA SW:
N6247310D0809 0003 1555699 BRAC Closed |G 03/20/2013| 07/01/2010| 07/12/2010]
BASEWIDE RADIOLOGICAL SUPPORT AT HUNTERS POINT SW:
N6247310D0809 0004 1617057|SHIPYARD, SAN FRANCISCO, CA BRAC Closed |G 12/31/2012| 09/16/2010] 09/09/2010
OPERABLE UNIT OU-2C (OU-2C) RADIOLOGICAL SEWERLINE [SW:
N6247310D0809 0005 1585342|STRATEGY AT ALAMEDA POINT, ALAMEDA, CA BRAC Closed |G 02/15/2016| 09/02/2010| 09/02/2010|
ADDITIONAL SITE 17 REMEDIAL ACTION, FF OUTFALL, RAD  [SW:
N6247310D0809 0006 1585404/{SCAN NE CORNER AT ALAMEDA POINT, ALAMEDA, CA BRAC Closed |G 08/31/2014] 09/10/2010| 09/10/2010|
Parcel E, 500 Series Area Radiological Support at Hunters Point SW: Active/BO
N6247310D0809 0007 1621473|Shipyard, San Francisco, CA BRAC D G 12/12/2018| 08/31/2010] 09/22/2010
Radiological Activities at Builings 5 and 400, Alameda Point, SW:
N6247310D0809 0008 2091738|Alameda, CA BRAC Closed |G 05/15/2016| 07/21/2011| 08/04/2011
INSTALLATION RESTORATION (IR) SITE 2 REMEDIAL ACTION |SW:
N6247310D0809 0009 1786777|AT ALAMEDA POINT, ALAMEDA, CA BRAC Closed |G 11/17/2015| 08/22/2011| 08/22/2011
REMEDIATION OF INSTALLATION RESTORATION (IR) SITE 17
SEAPLANE LAGOON NORTHWEST AREA AT ALAMEDA POINT, [SW:
N6247310D0809 0010 2099231|ALAMEDA, CA BRAC Closed |G 04/30/2015| 08/31/2011| 08/31/2011
SW:
N6247310D0809 0011 1665851|NTCRA, Sand Point, Washington BRAC Closed |G 09/13/2016| 09/30/2011| 09/12/2011
PARCEL C PHASE Il RADIOLOGICAL REMEDIATION AND
SUPPORT, HUNTERS POINT SHIPYARD, SAN FRANCISCO,
CA SW:
N6247310D0809 0012 2303374 BRAC Active G 06/30/2017| 07/26/2012{ 07/10/2012|
RAD SOIL REMOVAL
EOFY12 EXECUTION SW:
N6247310D0809 0013 2303290 BRAC Closed |G 05/22/2014] 08/23/2012| 08/21/2012|
PETROLEUM FIELD WORK, ALAMEDA POINT, ALAMEDA,
CALIFORNIA
EOFY12 EXECUTION SW:
N6247310D0809 0014 2301221 BRAC Closed |G 09/17/2014] 09/07/2012{ 09/18/2012|
PARCEL E SANITARY SEWER AND STORM DRAIN SW:
N6247310D0809 0015 3200935(RADIOLOGICAL REMEDIATION AND SUPPORT BRAC Closed |G 06/30/2017| 08/14/2013| 08/13/2013|
Parcel C Phase lll Radiological Remediation and Support, Hunters |SW: Active/BO
N6247310D0809 0016 3849316[PQint Naval Shipyard, San Francisco, CA BRAC D G 06/30/2017| 09/26/2014] 09/23/2014]
RADIOLOGICAL CHARACTERIZATION, REMEDIATION AND
FINAL STATUS SURVEYS
INSTALLATION RESTORATION SITE 6 SW:
N6247310D0809 0025 3159668 BRAC Closed |G 03/31/2016| 09/13/2013| 09/12/2013|
Installation Restoration (IR) Site 27 Remedial Action, Naval Station
Treasure Island, San Francisco, CA...RFI's being processed, Amend
1 & 2 responded to RFls, proposal due 24 Aug....proposals rec'd; |SW:
N6247312D2006 0003 2303293|under tech review..... BRAC Closed |G 09/26/2016| 09/25/2012| 09/27/2012|
SW: Active/BO
N6247312D2006 0004 2695780|Parcel C RAD Buildings (211 and 253) BRAC D G 11/30/2016| 09/14/2012| 09/19/2012




Parcel C Remedial Action - Durable Cover Installation and O&M, SW: Active/BO
N6247312D2006 0006 3783283|Hunters Point Naval Shipyard, San Francisco, CA BRAC D G 09/11/2017| 05/16/2014] 09/11/2014]
REMEDIAL DESIGN/REMEDIAL ACTION OF INSTALLATION
RESTORATION SITE 5 SHALLOW GROUNDWATER AT
ALAMEDA POINT, ALAMEDA, CALIFORNIA SW:
N6247312D2006 0008 3846002 BRAC Active G 05/26/2019| 09/24/2014] 09/26/2014]
RECORD OF DECISION, REMEDIAL DESIGN, AND REMEDIAL
ACTION
INSTALLATION RESTORATION PROGRAM SITE 1 AND
ADJACENT PROPERTY VADOSE ZONE, EXPLOSIVE
ORDNANCE DISPOSAL TRAINING RANGE FORMER MARINE
CORPS AIR STATION EL TORO, IRVINE, CA SW:
N6247312D2006 0011 3934452 BRAC Active G 03/22/2019| 09/22/2015| 09/23/2015]
REMEDIAL DESIGN/REMEDIAL ACTION FOR OPERABLE UNIT
2C SOIL/DRAIN LINES BENEATH BUILDINGS AT ALAMEDA
POINT, ALAMEDA, CALIFORNIA SW: Active/BO
N6247312D2006 0012 3902208 BRAC D G 09/22/2018| 09/21/2015| 09/22/2015|
GROUNDWATER MONITORING WELL DESTRUCTION AT
FORMER NAVAL STATION TREASURE ISLAND
SAN FRANCISCO, CALIFORNIA SW: Active/BO
N6247312D2006 0013 4208094 BRAC D G 10/21/2017| 03/01/2016| 04/06/2016
VAPOR INTRUSION INVESTIGATION ON CARVE OUT (CO) 5
AND CO 6, OPERABLE UNIT (OU) -1A (IRP SITE 13S), OU-1B
NORTH (IRP SITE 12) AND OU-1B SOUTH (IRP SITE 3),
FORMER MARINE CORPS AIR STATION (MCAS), TUSTIN,
CALIFORNIA SW:
N6247312D2006 0014 4334271 BRAC Active G 12/27/2017| 06/29/2016| 06/28/2016
SURFACE CLEARANCE, RUNWAY AND ADJACENT AREAS,
FORMER NAVAL WEAPONS STATION SEAL BEACH SW: Active/BO
N6247312D2006 0027 4353197|DETACHMENT CONCORD BRAC D G 01/29/2018| 07/29/2016| 07/28/2016|
VAPOR INTRUSION MITIGATION, FORMER NAVAL AIR STATION
MOFFETT FIELD, CA SW:
N6247313D4808 New TO 3895787 BRAC Cancelled [G 05/01/2015|
BASEWIDE RADIOLOGICAL SUPPORT AT FORMER NAVAL
STATION TREASURE ISLAND
SAN FRANCISCO, CALIFORNIA SW:
N6247313D4808 X011 3880030 BRAC Cancelled [G 02/17/2015|
Basewide Radiological Support, Hunters Point Naval Shipyard, San [SW: Active/BO
N6247313D4808 0003 3835506|Francisco, CA BRAC D G 07/31/2016| 07/11/2014] 07/15/2014]
SW:
N6871198D5713 0007 0|INVESTIG AND RA OF UST/SOIL WATER SEP LBNSYD BRAC Closed [R 12/23/1999| 03/31/1999| 03/31/1999
CLOSURE OF IWTP, LONG BEACH NAVAL SHIPYARD, LONG  [SW:
N6871198D5713 0009 0|BEACH BRAC Closed [R 02/14/2000| 05/17/1999| 06/07/1999
SW:
N6871198D5713 0012 030N CRITICAL RA AT IR SITE 14, NAVSTA, LONG BEACH BRAC Closed [R 09/30/2005| 06/30/1999| 06/30/1999
SW:
N6871198D5713 0022 0|PRE-DESIGN ACTIVITIES AT IRP SITES AT MCAS EL TORO BRAC Closed [R 05/30/2002| 03/30/2000] 03/29/2000|
DESIGN & CONSTRUCT BIOTIC BARRIER @SITE 22, MOFFETT |SW:
N6871198D5713 0032 0|AF BRAC Closed [R 09/30/2005| 03/02/2001| 03/02/2001
SW:
N6871198D5713 0033 0|PRE-REMED @ SITE 25, MOFFETT FA, CA BRAC Closed [R 09/30/2005| 04/13/2001| 04/13/2001
SW:
N6871198D5713 0040 0|SOIL REMOVAL AT IR SITE 25, ALAMEDA POINT, ALAMEDA, CA[BRAC Closed [R 09/30/2005| 07/10/2001| 07/10/2001
SW:
N6871198D5713 0042 0|REMEDIAL DESIGN/RA SITES 04&06 ALAMEDA ANNEX BRAC Closed [R 09/30/2005| 08/10/2001| 08/02/2001
SW:
N6871198D5713 0043 0|CONSTRUCTION OF SOIL COVER FOR IR SITE 1 PT MALOTE [BRAC Closed [R 08/30/2002| 08/20/2001| 08/22/2001




WASTE CONSOLIDATION AT PARCELS C, D, E HUNTERS SW:

N6871198D5713 0046 O|POINT BRAC Closed [R 09/30/2005| 01/17/2002{ 01/17/2002|
SW:

N6871198D5713 0047 0|OPERATION & MAINTOF EXTRACTION TRENCH PT MOLATE _ [BRAC Closed [R 03/31/2003| 02/27/2002| 02/27/2002|
GRND WTR TRTMT AND GRND WTR MONITORING, MOFFETT [SW:

N6871198D5713 0048 O|FIELD BRAC Closed [R 10/01/2003| 03/12/2002| 03/21/2002
OEW INVEST/REMOVAL ACTION, SITES 1 AND 2 AT ALAMEDA [SW:

N6871198D5713 0054 0|PT. BRAC Closed [R 06/29/2004| 07/25/2002| 07/25/2002|
SW:

N6871198D5713 0064 0|MARINE CORPS FIRING RANGE EECA MARE ISLAND BRAC Closed [R 12/29/2003| 01/23/2003] 01/22/2003
SW:

N6871198D5713 0067 0|OPERATION & MAINT OF EXTRACTION TRENCH PT MOLATE [BRAC Closed [R 09/30/2005| 02/25/2003| 02/26/2003|
SW:

N6871198D5713 0068 0|REMEDIAL ACTION EASTERN DIKED MARSH, MOFFETT BRAC Closed [R 03/30/2009| 03/17/2003| 03/11/2003|
SW:

N6871198D5713 0069 0|SITE 27 PP & FS SPT MOFFETT AIRFIELD BRAC Closed [R 09/30/2005| 03/11/2003| 03/11/2003|
DECON PROCESS EQMT, WASTE CONSOLID ASBESTOS SVC [SW:

N6871198D5713 0070 0|HPS BRAC Closed [R 09/30/2005| 03/19/2003| 03/19/2003|
VARIOUS REMEDIATION ACTIVITIES AT MOFFETT AIRFIELD, [SW:

N6871198D5713 0071 0|CA BRAC Closed [R 09/30/2005| 03/26/2003| 03/25/2003|
SW:

N6871198D5713 0072 0|RADIOLOGICAL SURVEYS & REMEDIATION SVC, HPS BRAC Closed [R 08/30/2010| 03/27/2003| 03/25/2003|
MARINE CORPS FIRING RANGE REMOVAL ACTION MARE SW:

N6871198D5713 0073 0|ISLAND BRAC Closed [R 09/30/2005| 07/14/2003| 07/17/2003|
SW:

N6871198D5713 0079 0|ORION PARK & WESCOAT HOUSING REMEDIAL ACTIONS, MFABRAC Closed [R 01/13/2009| 09/11/2003| 09/11/2003|
SW:

N6871198D5713 0083 0|OPERATION & MAINT OF EXTRACTION TRENCH PT MOLATE [BRAC Closed [R 04/30/2007| 01/22/2004] 01/26/2004]
TCRA AND RAD SCREENING PARCEL E PCB SOIL EXTRACT  [SW:

N6871198D5713 0084 0|HPS BRAC Closed [R 06/30/2010| 02/13/2004] 02/13/2004]
MAINTENANCE AND MONITORING IR FOR SITE 22 LANDFILL, |SW:

N6871198D5713 0085 0|MF BRAC Closed [R 05/29/2008| 02/20/2004| 02/20/2004]
SW:

N6871198D5713 0086 0|VARIOUS REMEDIAL ACT. SITES 1,26 & 28, MOFFETT FLD BRAC Closed [R 03/30/2006| 02/25/2004] 02/25/2004]
VEGETATION CLEARANCE & RADIOLOGICAL SURVEY SW:

N6871198D5713 0087 0|ALAMEDA BRAC Closed [R 09/09/2005| 02/25/2004| 02/26/2004]
SW:

N6871198D5713 0089 O0|NON-TIME CRITICAL R/A NAVSTA, LONG BEACH, CA BRAC Closed [R 10/03/2005| 03/31/2004| 04/01/2004;
SW:

N6871198D5713 0098 0|SITE 27 REMEDIAL ACTION, NAS MOFFETT FIELD BRAC Closed [R 09/30/2007| 09/21/2005| 09/20/2005|
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